



Wood Environment & Infrastructure Solutions, Inc.  
250 East Rincon Street, Suite 204  
Corona, CA 92879  
USA

T: 951-273-7400

[www.woodplc.com](http://www.woodplc.com)

November 7, 2018  
1855400727

Mr. David Kates  
The Nevada Hydro Company  
3510 Unocal Place, Suite 200  
Santa Rosa, CA 95403

Subject: **Field Schedule for Aquifer Study Work Plan  
Lake Elsinore Advanced Pumping Storage Project**  
Riverside County, California 92705

Dear Mr. Kates,

Wood Environment & Infrastructure Solutions, Inc. (Wood) formerly Amec Foster Wheeler, prepared the aquifer Study Work Plan, dated August 2, 2018, for the Lake Elsinore Advanced Pumping Storage Project. The work plan proposed a field reconnaissance for springs in the project area but did not specify a schedule for this reconnaissance. We generally conduct spring surveys following the wet season (November through February in southern California). Accordingly, we plan to conduct the reconnaissance field work in mid to late March 2019.

Please contact me if you have any questions or need additional information. I can be reached at 951-273-7400 or [richard.rees@woodplc.com](mailto:richard.rees@woodplc.com).

Sincerely,

**Wood Environment & Infrastructure Solutions, Inc.**

G. Richard Rees, PG 6612, CHG 704  
Principal Hydrogeologist

W:\Projects\1855400727 (Elsinore LEAPS)\2018, November 8, letter to D. Kates draft.docx\DH:

